

# Project Schedule

**DEADLINE: 30/11/2020**

Task Name	Pending	Duration	Finished	Comments
Project Scope	✓	4 days	100%	
Project Design	✓	3 days	100%	
Coding	✓	18 days	100%	
Testing	✓	1 day	100%	
Project Test	✓	1 day	100%	
Project Documentation	✓	3 days	100%	